NPDES Permit Status for Contractor Support for CA Regional Water Boards {(FY 13-14 and 14-15)

10/6/2014

RPA Dueto | Draft Order Due
NPDES Permit Proposed Kick-Off Regional to Regional EPA Task
Regional Board Number Facility Type Order No. Permittee Facility Name Support Adoption Meeting Board Board Assigned Comments Order
In progress; RPA delivered 4/4/14;
1 New General New FISH HATCHERIES FISH HATCHERIES Full 8/1/2014 4/6/2014 4/27/2014 PG delivered draft order on 4/29/14. TO-32
GENERAL NPDES PERMIT FOR In progress. Draft delayed pending call with
1 CA0024902 General R1-2009-0045 |LOW THREAT DISCHARGES Full 1/31/2015 8/12/2014 10/3/2014 PG RB staff to discuss permit issues. TO-32
1 CA0023078 Major R1-2009-0030 |[FORT BRAGG, CITY OF FORT BRAGG WWTP Full 6/18/2015 4/18/2014 1/2/2015 1/30/2015 TO-38
EUREKA CITY ELK RIVER
1 CA0024449 Major R1-2009-0033 |EUREKA, CITY OF WWTP Full 6/18/2015 4/18/2014 1/2/2015 1/30/2015 TO-38
1 CA0023027 Minor R1-2009-0094 |HCRID #1 SHELTER COVE POTW Full 5/21/2015 11/4/2014 12/2/2014 12/30/2014 TO-38
1 CA0022870 Minor R1-2010-0020 |MENDOCINO CITY CSD MENDOCINO CITY CSD Full 10/15/2015 3/27/2015 4/24/2015 5/22/2015 TO-38
1 CA0023060 Major R1-2010-0017 |WILLITS, CITY OF WILLITS WWTF Full 8/21/2015 1/31/2015 2/28/2015 3/28/2015 TO-38
COLLEGE OF THE REDWOODS,
1 CA0006700 Minor R1-2010-0003 |COLLEGE OF THE REDWOODS [POTW Full 10/15/2015 3/27/2015 4/24/2015 5/22/2015 TO-38
MENDO CO WWD #2 ANCHOR |MENDOCING CWWD#2-
1 CA0024040 Minor R1-2010-0038 |BAY ANCHOR BAY Full 3/17/2016 8/28/2015 9/25/2015 10/23/2015 TO-38
VALERO REFINING COMPANY- Due dates revised by RB. Kick-off call on
2 CA0005550 Major R2-2009-0079 |CA VALERO BENICIA REFINERY Full 3/1/2015 9/9/2014 9/26/2014 10/31/2014 PG 9/8/14. In progress. TO-32
SOLVAY (FORMERLY RHODIA
2 CA0006165 Major R2-2010-0058 |INC) RHODIA-MARTINEZ PLANT Full 7/1/2015 12/12/2014 1/9/2014 12/10/2014 PG TO-32
RPA and limits write up delivered on
3/14/14.
2 CA0037621 Major R2-2009-0061 |SUNNYVALE, CITY OF SUNNYVALE STP Full 8/1/2014 2/21/2014 3/14/2014 4/23/2014 PG Draft permit delivered on 4/23/14. TO-32
In progress; Schedule updated to reflect
new dates provided by RB. Kick-off call on
7/14. RPA and limits write-off provided on
8/15/14. Delivery delayed due to dilution
study review and dilution selection with RB
2 CA0037681 Major R2-2009-0062 |SAN FRANCISCO PUC OCEANSIDE WWTP Full 3/15/2015 7/14/2014 8/8/2014 9/22/2014 PG and EPA. Permit delivered on 10/2/14. TO-32
In progress; delivered RPA on 2/14/14
Draft Order delivered on 3/26/14.
SAN JOSE/SANTA CLARA SAN JOSE/SANTA CLARA Revised draft delivered 5/28/14 (added
2 CA0037842 Major R2-2009-0038 |WPCP WPCP Full 8/1/2014 1/28/2014 2/14/2014 3/26/2014 PG dioxin limits at RB request) TO-32
2 CA0037851 Major R2-2009-0070 |LAS GALLINAS VALLEY S.D. LAS GALLINAS WWTP Full 2/15/2015 7/18/2014 8/8/2014 9/17/2014 Tt TO-32
RB has requested removal from the list
FAIRFIELD-SUISUN SEWER (request made to State Board by RB2 on
2 CA0038024 Major R2-2009-0039 |DISTRCT SUBREGIONAL WWTP Full 2/1/2015 7/18/2014 8/8/2014 9/17/2014 5/12/14). TO-32
YOUNTVILLE-VET'S HOME
2 CA0038121 Minor R2-2010-0072 |YOUNTVILLE, TOWN OF JOINT WWTP Full 6/1/2015 10/8/2014 11/28/2014 12/10/2014 PG TO-32
Delayed by Regional Board; awaiting to
see if coverage can be provided under
State-wide general permit for potable
2 CA0038342 Minor R2-2009-0067 |EBMUD ORINDA WTP Full 2/1/2015 6/12/2014 7/3/2014 8/13/2014 Tt water. TO-32
Moved up on schedule, then delayed due
to RB staffing. Due dates revised.
Participated in Kick-off call on 7/7/14; RPA
US NAVY NAVAL SUPPORT and Limits delivered on 7/25/14; Draft
2 CA0110116 Major R2-2010-0001 |ACTIVITY TREASURE ISLAND WWTP Full 4/1/2015 7/8/2014 8/25/2014 8/3/2014 PG Permit Package delivered on 8/25/14. TO-32
Delayed by Regional Board; awaiting to
see if coverage can be provided under
State-wide general permit for potable
2 CAG382001 General R2-2009-0033 |SURFACE WATER TREATMENT Full 2/1/2015 7/18/2014 8/8/2014 9/17/2014 water. TO-32
2 CA0037958 Major R2-2010-0074 |NOVATO SANITARY DISTRICT |NOVATO AND IGNACIO STP Full 7/1/2015 11/7/2014 12/3/2014 1/14/2015 TO-38
UNION S.D. - ALVARADO
2 CA0038733 Minor R2-2010-0097 |UNION SANITARY DISTRICT  |WWTP-WWD Full 12/1/2015 4/15/2015 5/6/2015 6/12/2015 TO-38
2 CA0030198 Minor R2-2010-0082 |EXPLORATORIUM EXPLORATORIUM BAY WHCS Full 11/1/2015 4/24/2015 5/15/2015 6/24/2015 TO-38
CALISTOGA DUNAWEAL
2 CA0037966 Minor R2-2010-0104 |CALISTOGA, CITY OF WWTP Full 12/1/2015 5/20/2015 6/10/2015 7/17/2015 TO-38
2 CA0038016 Minor R2-2010-0105 |ST HELENA, CITY OF ST HELENA TREATMT PLT Full 11/1/2015 4/24/2015 5/15/2015 6/24/2015 TO-38
MT VIEW SANITARY DIST
2 CA0037770 Major R2-2010-0114 |MT VIEW SANITARY DIST WWTF Full 2/1/2016 7/17/2015 8/7/2015 9/16/2015 TO-38
In progress - potential issue with applicant.
Application indicates a significant change
in operation (from cement manufacturing
to aquaculture). Permit on hold, awaiting
MOSS LANDING COMMERCIAL |MOSS LANDING COMMERCIAL guidance from RB on how to proceed.
3 CA0007005 Major R3-2009-0002 |PARK PARK Full 5/22/2014 4/28/2014 PG New ROWD expected as well. TO-32
In progress. Delivered draft order on
3 CA0047902 Minor R3-2009-0019 |SAN JUAN BAUTISTA, CITY OF |SAN JUAN BAUTISTAWWTP Full 5/22/2014 4/28/2014 PG 4/28/14. TO-32
In progress. Waiting for Table 1 parameter
data to complete RPA. Data not yet
submitted by Discharger. Expected in May.
Data received, updating/finalizing permit.
3 CA0049417 Minor R3-2009-0020 |RAGGED POINT INN RAGGED POINT INN MOTEL Full 5/22/2014 4/28/2014 PG Permit is ready for QA. TO-32
SOUTH SAN LUIS OBISPO CO  |SOUTH SAN LUIS OBISPO SD
3 CA0048003 Major R3-2009-0046 |SD WWTP Full 11/13/2014 6/16/2014 PG In progress; permit is ready for QA. TO-32
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Delay in start-up. Revised due dates being
discussed with Regional Board. Expected

3 CA0048151 Major R3-2009-0047 |PISMO BEACH, CITY OF PISMO BEACH WWTP Full 11/13/2014 6/16/2014 Tt delivery during week of 9/8/14. TO-32
Delay in start-up. Revised due dates being
discussed with Regional Board. Expected
delivery by 9/24/14. Delivered draft permit
3 CA0047830 Minor R3-2009-0055 |AVILA BEACH CSD AVILAWWTP Full 11/13/2014 6/16/2014 Tt on 10/2/14. TO-32
Awaiting decision from RB re: need for
3 New Minor New METZER FARMS METZER FARMS Full 5/22/2014 4/28/2014 Tt permit. TO-32
JOSEPH GALLO FARMS FEED
3 CA0050601 Minor R3-2010-0004 |GALLO CATTLE COMPANY LOT Full Delivery dates to be determined. TO-38
SOUTH COUNTY REGIONAL GILROY-MORGAN HILL
3 CAQ049964 Major R3-2010-0009 |WW AUTH MUNICIPAL WW FAC Full Delivery dates to be determined. TO-38
RMC PACIFIC MATERIALS INC |RMC LONESTAR SANTA CRUZ
3 CA0048682 Minor R3-2010-0008 |(CEMEX) CEMENT Full Delivery dates to be determined. TO-38
3 CA0048143 Major R3-2010-0011 |SANTA BARBARA, CITY OF EL ESTEROC WWTP Full Delivery dates to be determined. TO-38
GOLETA SANITATION
3 CAQ048160 Major R3-2010-0012 |DISTRICT GOLETAWWTP Full Delivery dates to be determined. TO-38
3 CA0047791 Minor R3-2010-0039 |OLIVE SPRINGS QUARRY, INC |OLIVE SPRINGS QUARRY Full Delivery dates to be determined. TO-38
3 CA00481%94 Major R3-2010-0043 [SANTA CRUZ, CITY OF SANTA CRUZ WWTP Full Delivery dates to be determined. TO-38
Delivered Draft Tentative Order
HAYNES GENERATING 9/19/2014. Delivered Package Materials
4 CA0000353 Major R4-2000-0081 |LOS ANGELES, CITY OF STATION Full 9/11/2014 9/19/2014 PG 10/3/14. TO-32
Delivery postponed pending receipt of
information from Discharger. Discharger
provided information on September 14,
2014. Delivered Draft Tentative Order on
SCATTERGOOD GENERATING September 26, 2014. Delivered Package
4 CAQ0000370 Major R4-2000-0083 |LOS ANGELES, CITY OF STATION Full 10/9/2014 8/6/2014 PG Materials on 10/3/14. TO-32
4 CA0001139 Major R4-2000-0082 |AES ALAMITOSLLC AES ALAMITOS GEN STATION Full 2/5/2015 10/14/2014 PG In progress TO-32
EL SEGUNDO GENERATING Delivered draft permit on 6/5/14. Package
4 CA0001147 Major R4-2000-0084 |EL SEGUNDO POWER, LLC STATION Full 6/12/2014 5/21/2014 PG Materials delivered 7/2/14. TO-32
AES REDONDO BEACH
4 CA0001201 Major R4-2000-0085 |AES CORPORATION GENERATING STATION Full 4/9/2015 11/7/2014 PG In progress TO-32
MANDALAY GENERATING
4 CA0001180 Major R4-2001-0057 |RELIANT ENERGY STATION Full 4/9/2015 11/14/2014 PG In progress TO-32
REDONDO BEACH Awaiting confirmation from RWB on
DESALINATION whether the Discharger will renew permit.
4 CA0064581 Minor R4-2009-0086 |WEST BASIN MWD DEMONSTRATION PROJECT Full PG Removed as per Technical Direction #2 TO-32
ORMOND BEACH
4 CA0001198 Major R4-2001-0092 |RELIANT ENERGY GENERATING STATION Full 6/1/2015 2/2/2015 PG In progress. TO-32
HARBOR GENERATING In Progress. Delivery Date to Regional
4 CA0000361 Major R4-2003-0101 |LOS ANGELES, CITY OF STATION Full PG Water Board to be determined. TO-38
METROPOLITAN STEVEDORE |METROPOLITAN STEVEDORE
4 CAQ057746 Minor R4-2009-0097 |CO. CO. Full Delivery dates to be determined. TO-38
4 CA0064599 Minor R4-2009-0096 |TELAIR INTERNATIONAL, INC. |TELAIR NEWBURY PARK Full Delivery dates to he determined. TO-38
4 CA0056928 Minor R4-2009-0104 |NORWALK INDUSTRIES CO. ECOLOGY AUTO WRECKING Full Delivery dates to be determined. TO-38
BP WEST COAST PRODUCTS
4 CA0059561 Minor R4-2009-0102 |LLC EAST HYNES FACILITY Full PG Delivery dates to be determined. TO-38
SOUTH COULTER WATER
4 CA0064068 Minor R4-2009-0103 |LINCOLN AVENUE WATER CO. |[TREATMENT Full 12/8/2014 PG In Progress. TO-38
LONG BEACH GENERATION LONG BEACH GENERATION
4 CA0001171 Minor R4-2009-0112 |LLC STATION Full 1/15/2015 PG In Progress. TO-38
BP WEST COAST PRODUCTS  |LONG BEACH MARINE
4 CAQ000442 Minor R4-2009-0126 |LLC TERMINAL 2 Full PG Delivery dates to be determined. TO-38
EXXONMOBIL OIL SOUTHWESTERN TERMINAL-
4 CAQ003689 Major R4-2009-0125 |CORPORATION AREA | Full Tt Delivery dates to be determined. TO-38
VOPAK TERMINAL LONG VOPAK TERMINAL LONG
4 CAQ064165 Minor R4-2010-0018 |BEACHINC BEACH INC Full Delivery dates to be determined. TO-38
4 CA0059846 Minor R4-2010-0019 |CONOCOPHILLIPS COMPANY [LOS ANGELES LUB. PLANT Full Delivery dates to be determined. TO-38
OWENS-BROCKWAY GLASS GLASS CONTAINER DIV,
4 CAQ056464 Major R4-2010-0087-R |CONTAINER VERNON Full Tt Delivery dates to be determined. TO-38
CALIF DEPT OF WATER WILLIAM E. WARNE POWER
4 CAQ059188 Major R4-2010-0089-A01 |RESOURCES PLANT Full Delivery dates to be determined. TO-38
Draft Order to be delivered within 3 weeks
SIERRA PACIFIC/QUINCY of receiving final Charter/Issue Paper
5R CA0080357 Minor R5-2008-0090 |SIERRA PACIFIC INDUSTRIES |DIVISION Full 6/1/2015 11/17/2014 PG direction. TO-38
STIMPEL-WIEBELHAUS SWA AT MOUNTAIN GATE Need to discuss schedules with Fresno
5R CA0084140 Minor R5-2008-0120 |ASSOCIATES, INC QUARRY Full PG office. TO-38
Need to discuss schedules with Redding
5R CA0004391 Minor R5-2009-0015 |COLLINS PINE COMPANY CHESTER SAWMILL Full PG office. TO-38
WHEELABRATOR SHASTA WHEELABRATOR SHASTA Need to discuss schedules with Redding
5R CA0081957 Minor R5-2009-0044 |ENERGY CO ENERGY CO Full PG office. TO-38
Draft Order to be delivered within 3 weeks
of receiving final Charter/Issue Paper
SIERRA PACIFIC INDUSTRIES, direction. Initial Charter/lssue Paper
5R CA0003981 Minor R5-2007-0145 |SIERRA PACIFIC INDUSTRIES |BURNEY DIV Full 2/1/2015 10/6/2014 PG delivered 10/3/14. TO-38
In progress; RPA and Charter delivered
5/2/14. Preliminary Draft delivered
7/21/14. Tentative Order delivered
9/17/14. Revised Tentative Order delivered
5S CA0077895 Major R5-2008-0183 |UCDAVIS UC DAVIS MAIN WWTP Full 8/1/2014 3/3/2014 5/15/2014 7/7/2014 PG 9/23/14. TO-32
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In progress; RPA and Charter delivered
5/14/14. Preliminary Draft delivered
7/16/14. Revised Preliminary Draft
delivered 9/25/14. Revised Preliminary

58 CA0077828 Major R5-2009-0004 |NEVADACOSANDISTNO1 LAKE WILDWOOD WWTP Full 8/1/2014 3/3/2014 5/19/2014 7/7/2014 PG Draft delivered 9/25/14. TO-32
LAZARUS MINING & KLONDIKE, DUTCH, TELEGPH In progress. RPA and Charter delivered
55 CA0084387 Minor R5-2008-0029 |USFS,TAHOE NF MINES Full 6/1/2015 PG 6/12/14. TO-32
Draft Order to be delivered within 3 weeks
DONNER SUMMIT PUBLIC of receiving final Charter/Issue Paper
55 CA0081621 Minor R5-2009-0034 |UTILITY DONNER SUMMIT WWTF Full 6/1/2015 11/17/2014 PG direction. TO-38
55 CA0079898 Major R5-2009-0067 |GRASS VALLEY, CITY OF GRASS VALLEY STP Full 10/1/2015 PG Gayleen has not assigned RPA due date. TO-38
55 CA0081558 Major R5-2009-0095 |MANTECA, CITY OF MANTECA STP Full 2/1/2015 10/15/2014 PG RPA not necessary. TO-38
Draft Order to be delivered within 3 weeks
UNITED AUBURN INDIAN of receiving final Charter/Issue Paper
55 CA0084697 Minor R5-2010-0005 |COMMUNITY THUNDER VALLEY CASINO Full 6/1/2015 11/17/2014 PG direction. TO-38
5S CA0078948 Major R5-2010-0002 |TURLOCK, CITY OF TURLOCK WWTP Full 2/1/2015 10/15/2014 PG RPA not necessary. TO-38
COMBINED WASTEWATER
55 CA0079111 Major R5-2010-0004 |SACRAMENTO, CITY OF CONTROL SY Full 3/1/2015 12/1/2014 PG RPA not necessary. TO-38
CARSON DEVELOPMENT WINEAGLE GEOTHERMAL In progress. RPA and draft permit delivered
6T CA0103063 Minor R6T-2009-0006 |COMPANY, INC. POWER PLANT Full 6/1/2014 PG 6/24/14. TO-32
6T CA0103179 Minor R6T-2009-0025 |CA DEPT OF PARKS & REC GROVER HOT SPRINGS Full 9/1/2014 PG In progress TO-32
6T CAG916001 General R6T-2010-0024 |TREATED GROUNDWATER Full 6/1/2015 Delivery dates to be determined. TO-38
In progress; delivered initial draft permit
7 CA0104299 Minor R7-2009-0021 |IMPERIAL CCD IMPERIAL CCD WWTP Full 9/1/2014 Tt package on 3/21/14. TO-32
TREATED GROUNDWATER
7 CAG917001 General R7-2009-0400 [FROMVOC Full 5/21/2015 11/2/2015 3/2/2015 Tt TO-38
7 CA0104523 Major R7-2010-0022 |BRAWLEY, CITY OF BRAWLEY WWTP Full 6/15/2015 11/2/2015 1/12/2015 3/2/2015 Tt TO-38
7 CA0104477 Major R7-2010-0019 |VALLEY SD VALLEY SD WWTP Full 6/18/2015 11/2/2015 1/12/2015 3/2/2015 Tt TO-38
7 CA0104493 Major R7-2010-0021 |COACHELLASD COACHELLA SD WWTP Full 6/18/2015 11/2/2015 1/12/2015 3/2/2015 Tt TO-38
7 CA0105015 Major R7-2010-0018 |CALIPATRIA, CITY OF CALIPATRIA WWTP Full 6/18/2015 11/2/2015 1/12/2015 3/2/2015 Tt TO-38
Completed; Kick-off meeting held
3/26/2014. RPA delivered to Regional
Board on 6/23/2014; Delivery of Draft
Order was delayed while awaiting input on
AES HUNTINGTON BEACH 316b from State Board. Draft preliminary
8 CA0001163 Major R8-2006-0011 |AES HUNTINGTON BEACH, LLC|GEN STN Full 12/12/2014 6/23/2014 9/1/2014 PG permit package delivered 9/9/2014. TO-32
In progress. Kick-off meeting held on
5/2/2014. Delivery of Draft Order will be
delayed while awaiting input on 316b from
9 CA0001350 Major R9-2006-0043 |CABRILLO POWER LLC ENCINA POWER PLANT Full 12/10/2014 6/10/2014 7/10/2014 8/10/2014 PG State Board. TO-32
Due dates revised by RB. ROWD provided
CONTINENTAL MARITIME OF |CONTINENTAL MARITIME OF on 5/1/14. In progress. Delivered July 1,
9 CA0109142 Minor R9-2008-0049 |SAN DIEGO, INC. SAN DIEGO, INC. Full 10/8/2014 6/1/2014 7/1/2014 PG 2014. TO-32
Due dates revised based on RB request.
Bumped up kickoff call by 9 days, and final
permit by ~1 month. In process. Delivered
onlJuly 17, 2014.
Comments received on 8/26/14. Additional
comments received on 9/22/14. In process
9 CA0107492 Major R9-2009-0037 |PADRE DAM MWD PADRE DAM WRF Full 12/10/2014 6/1/2014 7/15/2014 PG of responding to comments. TO-32
Due dates revised by RB.
In process.
9 CA0109151 Major R9-2009-0080 |BAE SYSTEMS SAN DIEGO SHIP REPAIR INC Full 12/10/2014 9/1/2014 10/15/2014 12/1/2014 PG Kick-off call on 9/11/14. TO-32
CA0108073 & R9-2005-0005 & R9{SOUTHERN CALIFORNIA SONGS UNIT 2 & SONGS UNIT
9 CAQ108181 Major 2005-0006 EDISON 3 Full 6/1/2015 PG Delivery dates to be determined. TO-32
HARRF DISCH TO ESCONDIDO
9 CA0108944 Major R9-2003-0394 |ESCONDIDO, CITY OF CREEK Full PG Delivery dates to be determined. TO-38
HYDROSTATIC TEST WATERS
9 CAG679001 General R9-2010-0003 |RBOS Full PG Delivery dates to be determined. TO-38
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